
   
 

May 2009 Progress Report on the Abatement and  
Deconstruction of 130 Liberty Street 

 
Below is the May 2009 monthly progress report on the abatement and deconstruction of 130 Liberty 
Street. This report includes updates on the progress of work in the building and future milestones in 
the abatement and deconstruction process.   
 

130 Liberty Street Progress and Milestones as of May 5, 2009 
 
Abatement Status 

 
• Abatement is complete on all floors through and including the 4th floor; abatement on floors 

3, 2 and 1 is scheduled to be complete within the next five weeks. The building facade has 
been removed down to the 10th floor, and is scheduled to be removed through the 6th floor by 
June 8, 2009. 

 
• On January 9, 2009, Bovis committed that abatement would be complete by April 4, 2009, and that 

deconstruction would be complete by October 16, 2009.  The March progress report indicated that 
Bovis had fallen approximately three weeks behind this schedule due to the fact that on February 6, 
2009, employees of Bovis’s subcontractor LVI cut a branch of the standpipe on the second floor during 
gross cleaning operations.   

 
• On April 2, 2009, following an electrical incident, the New York City Department of Buildings (DOB) 

determined that Bovis had improperly wired a temporary power source to facilitate the abatement of the 
switch-gear room that supplies power to the building.  DOB issued a stop work order (SWO) and, to 
ensure the integrity of the power supply to the building, the City and LMDC required Bovis to (i) repair 
and assess the design of the system (ii) prepare and submit sealed technical drawings; and (iii) fully 
implement the drawings as submitted and test the integrity of the system before the SWO could be fully 
lifted.  On April 27, 2009 these requirements were sufficiently satisfied to allow abatement work on 
floors 1 through 3 to resume. On April 29, façade work resumed. The requirements were fully satisfied 
as of May 4.  

 
• Bovis estimates that as a result of the electrical incident, deconstruction will not resume until 

mid-July 2009. We have directed Bovis to recover their schedule by any safe means possible 
to enable them to resume deconstruction sooner.  

 
Deconstruction Status  
 

• A final Implementation Plan and Environment, Health and Safety Plan and Emergency 
Action Plan will be submitted to the regulatory team for acceptance shortly. Following 
acceptance, we will post the plans, public comments, and responses to public comments on 
the LMDC websites.  

 
• Deconstruction will resume once the abatement of floors 1 through 3 and cellar A is complete, the 

facade is removed, and the revised plans are accepted by the relevant government agencies.  
 

• Bovis has indicated that deconstruction will take 6 months to complete.  



130 Liberty Street Deconstruction and Abatement 
Status
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Floor 
Surface 
is Below 
Number Sc

af
fo

ld

M
on

ito
rs

Fa
ça

de

Fa
ça

de
M

on
ito

rs
C

ra
ne

 B
ra

ce
C

ra
ne

C
pl

. F
l. 

C
ou

nt

Abatement 
Completion

Facade 
Completion

Structural 
Deconstruction 

Completion

As Of As Of As Of

5/6/2009 5/6/2009 5/6/2009

ROOF 1 100% 100% 100%
39 2 100% 100% 100%
38 3 100% 100% 100%
37 4 100% 100% 100%
36 5 100% 100% 100%
35 6  100% 100% 100%
34 7 100% 100% 100%
33 8 100% 100% 100%
32 9 100% 100% 100%
31 10 100% 100% 100%
30 11 11 100% 100% 100%
29 12 12 100% 100% 100%
28 13 100% 100% 100%
27 14 100% 100% 100%
26 15 100% 100% 100%
25 16 100% 100% 24%
24 17 100% 100% 0%
23 18 100% 100% 0%
22 19 100% 100% 0%
21 20 100% 100% 0%
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20 21 100% 100% 0%
19 22 100% 100% 0%
18 23 100% 100% 0%
17 24 100% 100% 0%
16 25 100% 100% 0%
15 X X 26 100% 100% 0%
14 27 100% 100% 0%
13 28 100% 100% 0%
12 29 100% 100% 0%
11 30 100% 100% 0%
10 31 100% 95% 0%
9 32 100% 45% 0%
8 33 100% 0% 0%
7 34 100% 0% 0%
6 35 100% 0% 0%
5 36 100% 20% 0%
4 37 100% 0% 0%
3 75% 0% 0%
2 72% 0% 0%
1 X X 51% 0% 0%

A 77% N/A 0%

B 100% N/A 0%

KEY: Deconstructed T: 97% 38%

Abated, Inspected and Cleared
Abatement In Progress
Abatement Prep In Progress
Stairways
Façade Work

X Level III Air Monitor Locations
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